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Mr. Chairman: 

The Capital Outlay and Special Projects Subcommittee was 
created at the beginning of the 2006 session to place greater emphasis 
on the Commonwealth’s massive capital program.  In spite of our late 
start, we have met several times and have embarked on some new 
and innovative approaches to capital projects. 

Before moving to capital outlay, let me address the Enterprise 
Public Private Partnership proposal that was also assigned to us for 
review.  The Subcommittee agrees that the Commonwealth must 
modernize its enterprise systems.  However, the Subcommittee 
recommends modifying the approach recommended in the 
introduced budget.  Specifically, we recommend appropriating $15.1 
million GF of the $30.5 million GF originally requested this biennium 
to focus on those aspects of the projects that will generate the 
quickest return for the Commonwealth.  Additionally, we have put in 
place a strengthened governance procedure to help assure continuity 
of management for a project that is likely to span the terms of several 
governors. 

In the field of capital outlay, one topic kept demanding our 
attention – cost over-runs. Now, we well understand that 
construction costs have escalated rapidly in the past two years. 
However, requests for project supplements that exceed sixty percent 
of the original project budget are indicative of a process that is 
broken. The budget that was submitted to us contained $150 million 
GF to supplement the budgets of approved projects. To this we are 
recommending an additional $35 million GF for cost over-runs.  This 
totals an amazing $185 million GF in one session -- $245 million in 
two years if we add in those approved last year.  

Mr. Chairman, this must stop! 

We are recommending to you and the members of the 
Committee four initiatives that we think will help control our capital 
spending in the future. 



2

1) We should establish a joint subcommittee to reform the capital
budgeting process by more closely aligning it with the six-year
capital plan.  To be effective this planning process must make
room for legislative as well as executive input into project
priorities.

2) We strongly recommend that this joint subcommittee develop
standards for reevaluating projects that exceed the original
budget.  Under the current process, the on-going “adjustments”
we make to capital projects in the name of cost over-runs and
other supplements often leaves us with a very different project
– and certainly a more costly one – than we had originally
intended.  Had we known in advance the full scope of these
projects and the ultimate cost to the taxpayers, the General
Assembly may not have approved all of them.  It is impossible
to evaluate the costs and benefits of projects when we don’t
truly know the cost!

3) In a similar vein, we are recommending a requirement that the
Department of Planning and Budget display the funding
history of capital projects in the appropriations act.  Since
capital projects often span several biennial budgets, it is
important that anyone who picks up a budget bill can easily tell
the full cost of a capital project. In the interest of full disclosure
we did this for the renovation of the Capitol and DPB can
follow our lead.

4) As you will see in the Subcommittee’s recommendations, we
have placed a priority on budgeting for detailed architectural
and engineering design work before providing funds for
construction.  This new approach, which was recommended by
the Auditor of Public Accounts last year, will allow us to
budget based on firm, professional cost estimates grounded in
actual construction documents.
Taken together, and combined with prudence and discipline,

the Subcommittee believes these initiatives can bring back much 
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needed structure and accountability to the Commonwealth’s capital 
process. 

The Finance Committee’s individual subcommittees have 
reviewed project requests to make sure that this Subcommittee’s 
recommendations reflect the needs of critical state programs and the 
clients they serve.  It has been our job to try to coordinate and balance 
these competing needs. 

Some of our more important initiatives include: 

• $7.3 million from the general fund for architectural and
engineering work on a renovate the Virginia School for the
Deaf and the Blind in Staunton,

• $7.4 million from the general fund for architectural and
engineering work on the new forensics facility in Northern
Virginia,

• $15.3 million from the general fund to plan for the replacement
of four facilities operated by the Department of Mental Health,

• $22.5 million from the general fund for the Hancock Geriatric
Center,

• $31.6 million from the general fund for construction of the 100
bed Sexually Violent Predators facility,

• $46.8 million from the general fund to replace and expand the
Barracks at VMI,

• Projects authorized to be built using nongeneral funds raised
by institutions of higher education, and

• $16.8 million from the general fund to demolish the dilapidated
and unsafe 8th Street Office Building and plan for its
replacement and the renovation of the 9th street Office Building
here in Richmond.
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This latter initiative is long overdue and I must add that we are 
concerned by the delay in moving this project forward, and the 
resulting cost increases. Starting now is made all the more important 
by the pressing need to address critical maintenance problems with 
the General Assembly Building where we now sit.  Our 
recommendations include $500,000 to begin the process of planning 
for replacement of the General Assembly Building.  This major 
project will likely cost just over $180 million when completed. 

This brings us to our final and perhaps most significant issue – 
the terrible condition of many state buildings. The state’s 
maintenance reserve program has become a band-aid. At best, it 
keeps the condition of facilities from deteriorating further.  However, 
because the program has lacked a consistent mechanism for 
allocating funding, agencies and institutions often lack funds to 
routinely address their maintenance needs.  As a result, our backlog 
of deferred maintenance grows larger each year.  To begin addressing 
the problem of deferred maintenance, the Subcommittee 
recommends that the Commonwealth build on last year’s initiatives 
by implementing a pilot program to address deferred maintenance 
needs.  Six state agencies, representing a cross section of the 
Commonwealth’s capital facilities, have been chosen to participate in 
this $50 million initiative.  Let us be clear…this program is not 
intended to replace the maintenance reserve program, but rather to 
address an area of capital outlay that has been largely ignored. 

We are aware that many of you are interested in specific capital 
projects.  With that in mind, a detailed spreadsheet is attached. 

Mr. Chairman, we believe that our recommended amendments 
set out a sound approach for the Commonwealth’s capital program. 
It is our hope it will be your pleasure to adopt them. 
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Respectfully Submitted, 

_____________________________________
The Honorable Frederick M. Quayle, Chairman 

_____________________________________
The Honorable Charles J. Colgan 

_____________________________________
The Honorable Charles R. Hawkins 

_____________________________________
The Honorable Janet D. Howell 

_____________________________________
The Honorable Emmett W. Hanger 

_____________________________________
The Honorable John c. Watkins 



SB 29 and SB 30
 Capital Outlay Recommendations

 2/19/2006

Nongeneral Fund Nongeneral Fund

Title GF NGF § 9(d) Bonds Total GF NGF § 9(c) Bonds § 9(d) Bonds Total

SB 29 Amendments SB 30 Amendments

Department of General Services
Schematics for Replacement of the GAB 0 0 0 0 500,000 0 0 0 500,000
Schematics for Renovation of the Supreme Court Building 0 0 0 0 200,000 0 0 0 200,000
Isle of Wight Health Services Building study (C-7.10#2s) 0 0 0 0 Language 0 0 0 0
Harrisonburg Health Services Building study (C-7.10#4s) 0 0 0 0 Language 0 0 0 0

Department of Veterans Services 0 0
Richmond Veterans' Care Center Planning (316,000) 0 0 (316,000) 0 0 0 0 0
Richmond Veterans' Care Center Cost Overrun 0 0 0 0 404,000 0 0 0 404,000
SW Va. Veterans' Cemetery Treasury Loan (c-9#2g) 0 0 0 0 Language 0 0 0 0
Hampton Roads Veterans Care Center (c-9.1#1g) 0 0 0 0 Language 0 0 0 0

Total: Office of Administration (316,000) 0 0 (316,000) 1,104,000 0 0 0 1,104,000

Christopher Newport University
Construct New Academic Building 0 0 0 0 (14,159,000) 0 0 0 (14,159,000)
Lease Authority 0 0 0 0 Language 0 0 0 0
Student Center Supplement 0 0 0 0 0 0 0 4,800,000 4,800,000

William & Mary 0 0 0 0
Acquire Williamsburg Community Hospital 9(d) 0 0 0 0 0 (2,500,000) 0 2,500,000 0
Renovate Williamsburg Community Hospital 0 0 0 0 3,700,000 0 0 0 3,700,000
Renovate Power Plant / Utility Improvements 0 0 0 0 (7,612,000) 0 0 0 (7,612,000)

Richard Bland College 0 0 0 0 0
Renovate Pecan Grove Hall 0 0 0 0 (300,000) 0 0 0 (300,000)

Marine Science  (VIMS) 0 0 0 0 0
Chesapeake Bay Hall Power 0 0 0 0 267,500 0 0 0 267,500
Eastern Shore Seawater Lab 0 0 0 0 (3,433,000) 0 0 0 (3,433,000)

George Mason University 0 0 0 0 0
Construct Academic VI and Research II 0 0 0 0 (25,045,000) 0 0 0 (25,045,000)
Construct Biocontainment Lab 0 0 0 0 0 0 0 0 0
Fairfax Performing Arts Center 0 0 0 0 4,000,000 4,000,000 0 0 8,000,000
Fairfax I Supplement 0 0 0 0 900,000 900,000 0 0 1,800,000
Data Center Surge Space Supplement 0 0 0 0 0 0 0 8,616,000 8,616,000

James Madison 0 0 0 0 0
Utility Work for Arts Building Tunnel 0 0 0 0 1,875,000 1,875,000 0 0 3,750,000
Supplements: Miller Hall & CISAT Library 0 0 0 0 2,528,232 0 0 0 2,528,232
New Rsidence Hall 0 0 34,284,000 34,284,000 0 0 (34,284,000) (34,284,000)
New Dining Facility 0 0 0 0 0 0 18,914,170 18,914,170
Blanket NGF Property Acquisition 0 4,500,000 0 4,500,000 0 0 0 0 0

Longwood University 0 0 0 0 0 0 0 0
Renovate Bedford Hall 0 0 0 0 10,480,122 0 0 0 10,480,122
LU - Asbestos Abatement 0 0 0 0 2,332,000 0 0 0 2,332,000
LU - ADA Accessibility 0 0 0 0 2,378,000 0 0 0 2,378,000
LU - Willet Hall & Lancer Gym Fund Source 0 0 0 0 (140,000) 0 0 413,000 273,000
LU - Willet Hall Fund Source 0 0 0 0 140,000 0 0 (413,000) (273,000)
LU - Title Change "Housing Facilities" to "Wheeler Hall" 0 0 0 0 Language 0 0 0 0

Norfolk State University 0 0 0 0 0 0 0 0

Education

Administration
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SB 29 and SB 30
 Capital Outlay Recommendations

 2/19/2006

Nongeneral Fund Nongeneral Fund

Title GF NGF § 9(d) Bonds Total GF NGF § 9(c) Bonds § 9(d) Bonds Total

SB 29 Amendments SB 30 Amendments

Renovate Lyman Beecher Brooks Library 0 0 0 0 (14,524,040) 0 0 0 (14,524,040)
Renovate Fine Arts Building 0 0 0 0 (14,524,040) 0 0 0 (14,524,040)
Renovate Wilder Center 0 0 0 0 7,656,976 0 0 0 7,656,976

Old Dominion University 0 0 0 0 0 0 0 0
Construct Performing Arts / Fine Arts Building, Phase II 0 0 0 0 (18,594,120) 0 0 0 (18,594,120)
Demolish Buildings on 48th and 49th Street 0 0 0 0 (574,000) 0 0 0 (574,000)
Athletic Facilities Supplement 0 0 0 0 0 0 0 759,000 759,000
Health and Physical Education Renovation and Addition Supplemen 0 0 0 0 0 0 0 2,800,000 2,800,000
Master lease for University Village (C-110.10#1s ) 0 0 0 0 Language 0 0 0 0
Master lease for University Village (C-110.10#2s ) 0 0 0 0 Language 0 0 0 0

University of Mary Washington 0 0 0 0 0 0 0 0
Renovate Monroe Hall 0 0 0 0 (8,506,000) 0 0 0 (8,506,000)
James Monroe Center Equipment 0 0 0 0 600,000 0 0 0 600,000
Lee Hall Supplement 0 0 0 0 2,000,000 0 0 0 2,000,000

University of Virginia 0 0 0 0 0 0 0 0
Arts and Science Building Supplement 0 0 0 0 5,000,000 21,900,000 0 0 26,900,000
UVA - Fayerwether Hall  Supplement 0 0 0 0 8,010,356 0 0 0 8,010,356
UVA - MR6 Supplement 0 0 0 0 4,738,000 8,662,000 0 0 13,400,000
Rouss Hall Renovation 0 0 0 0 0 (6,900,000) 0 6,900,000 0
UVA - Gilmer Hall  Supplement 0 0 0 0 575,000 0 0 0 575,000
UVA - Arts Grounds Parking Supplement 0 0 0 0 0 800,000 0 0 800,000
Translation Research Center - MR - 7 0 0 0 0 0 35,000,000 0 0 35,000,000
Advanced Research Technology Building Supplement 0 0 0 0 0 0 0 2,630,000 2,630,000
Main Heating Plant Supplement 0 0 0 0 0 0 0 4,000,000 4,000,000

UVA - Medical Center 0 0 0 0 0 0 0 0
Clinical Cancer Center Replace NGF 0 0 0 0 (10,000,000) 0 0 0 (10,000,000)
Hospital Expansion Supplement 0 0 0 0 0 0 0 9,600,000 9,600,000
Renovate Hospital Link 0 0 0 0 0 4,000,000 0 0 4,000,000

UVA's College at Wise 0 0 0 0 0 0 0 0
Renovate Smiddy Hall and Relocate Info Technology Bldg. 0 0 0 0 1,429,000 0 0 0 1,429,000
UVAW -Science Building 0 0 0 0 1,640,100 0 0 0 1,640,100
UVAW - E&G IT Infrastructure 0 0 0 0 550,000 0 0 0 550,000

Virginia Commonwealth University 0 0 0 0 0 0 0 0
Renovate Business Building 0 0 0 0 (18,997,000) 0 0 0 (18,997,000)
Renovate Theatre Row 0 0 0 0 (5,400,000) 0 0 0 (5,400,000)
Dental School Expansion 0 0 0 0 1,410,000 0 0 0 1,410,000
Medical Sciences II Supplement 0 0 0 0 3,750,000 214,000 0 0 3,964,000

Virginia Community College System 0 0 0 0 0 0 0 0
Repair and Replace Major Mechanical Systems, Systemwide 0 0 0 0 (5,818,500) 0 0 0 (5,818,500)
Construct Phase III, Loudoun, Northern Va 0 0 0 0 (25,409,000) 0 0 0 (25,409,000)
Construct Health Professions Ctr Phase I, Va Beach, Tidewater 0 0 0 0 (17,854,000) 0 0 0 (17,854,000)
Construct Information Technology Building, Blue Ridge 0 0 0 0 (6,385,000) 0 0 0 (6,385,000)
Construct Student Services Building, Christanna, Southside Va 0 0 0 0 (8,686,000) 0 0 0 (8,686,000)
Replace Anderson Hall, Virginia Western 0 0 0 0 (14,571,880) 0 0 0 (14,571,880)
Renovate Burnette Hall, Parham, J. Sargeant Reynolds 0 0 0 0 (8,649,840) 0 0 0 (8,649,840)
Construct Phase II Building, Midlothian, John Tyler 0 0 0 0 (17,397,200) 0 0 0 (17,397,200)
Construct Phase VI Academic Building, Annandale, Northern Va 0 0 0 0 (25,205,240) 0 0 0 (25,205,240)
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SB 29 and SB 30
 Capital Outlay Recommendations

 2/19/2006

Nongeneral Fund Nongeneral Fund

Title GF NGF § 9(d) Bonds Total GF NGF § 9(c) Bonds § 9(d) Bonds Total

SB 29 Amendments SB 30 Amendments

Planning for Manassass Campus 0 0 0 0 1,939,000 0 0 0 1,939,000
Renovate Central Virginia CC Library 0 0 0 0 4,095,000 0 0 0 4,095,000
TCC - Historic Triangle Wetlands Remediation 0 0 0 0 125,000 0 0 0 125,000
Danville Community College Health Sciences Building 0 12,000,000 0 12,000,000 0 0 0 0 0

Virginia Military Institute 0 0 0 0 0 0 0 0
Expand Barracks 0 0 0 0 12,573,000 0 0 0 12,573,000
Renovate Old and New Barracks 0 0 0 0 19,200,000 0 0 0 19,200,000
Kilbourne Hall Supplement 1,900,000 0 0 1,900,000 0 0 0 0 0
Construct North Post Leadership Facility 0 0 0 0 (3,179,000) 0 0 0 (3,179,000)
Acquire Truman House by Gift 0 0 0 0 Language 0 0 0 0

Virginia Tech 0 0 0 0 0 0 0 0
Institute for Critical Technology and Applied Science, Phase II 0 0 0 0 (12,437,480) 0 0 0 (12,437,480)
VaTech - Equipment Agr & Natural Res. Bldg 0 0 0 0 0 0 0 0 0
VaTech - Hazardous Materials Facility 0 0 0 0 3,200,000 0 0 0 3,200,000
VaTech - Litton - Reaves Hall Supplement 0 0 0 0 1,630,000 0 0 0 1,630,000
VaTech - CowgilHall HVAC Supplement 0 0 0 0 2,600,000 0 0 0 2,600,000
New Residence Hall Supplement 0 0 0 0 0 0 7,000,000 0 7,000,000

Virginia State 0 0 0 0 0 0 0 0
Dining Hall Lease with Foundation Language 0 0 0 0 Language 0 0 0 0
Student Housing Lease with Foundation Language 0 0 0 0 Language 0 0 0 0
Energy Efficiency Project 0 0 0 0 0 1,000,000 0 0 1,000,000

Frontier Culture Museum 0 0 0 0 0 0 0 0
Museum Improvements 0 0 0 0 500,000 0 0 0 500,000
Improve Museum Farmsites 0 0 0 0 (484,000) 0 0 0 (484,000)
Upgrade Bowman House 0 0 0 0 (300,000) 0 0 0 (300,000)
Relocate American Farm 0 0 0 0 (426,000) 0 0 0 (426,000)
Construct West African Farm 0 0 0 0 (426,000) 0 0 0 (426,000)

Science Museum of Virginia 0 0 0 0 0 0 0 0
Belmont Bay Planning 0 0 0 0 1,200,000 0 0 0 1,200,000
Construct Discovery Park Exhibit 0 0 0 0 (2,950,000) 0 0 0 (2,950,000)

Southwest Va. Higher Ed Center 0 0 0 0 0 0 0 0
SWVHEC - Center Supplement 0 0 0 0 310,000 0 0 0 310,000
SWVHEC - Addition Planning 0 0 0 0 634,800 0 0 0 634,800

Museum of Fine Arts 0 0 0 0 0 0 0 0
Renovate Robinson House 0 0 0 0 (712,000) 0 0 0 (712,000)

Total: Office of Education 1,900,000 16,500,000 34,284,000 52,684,000 (178,732,254) 68,951,000 7,000,000 27,235,170 (75,546,084)

Department of Taxation
Capital Lease Authorization 0 0 0 Language Language 0 0 0 Language

Total: Office of Finance 0 0 0 0 0 0 0 0 0

Health & Human Resources
Woodrow Wilson 0

Water System Maintenance 600,000 0 0 600,000 0 0 0 0 0

Finance
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SB 29 and SB 30
 Capital Outlay Recommendations

 2/19/2006

Nongeneral Fund Nongeneral Fund

Title GF NGF § 9(d) Bonds Total GF NGF § 9(c) Bonds § 9(d) Bonds Total

SB 29 Amendments SB 30 Amendments

Department of Social Services 0
Capital Lease Authorization 0 0 0 Language 0 0 0 0 Language

Department for the Blind and Vision Impaired 0
Dormitory Renovation Supplement 951,000 0 0 951,000 0 0 0 0 0

Total: Office of Human Resources 1,551,000 0 0 1,551,000 0 0 0 0 0

Conservation & Recreation 0
Construct Shenandoah River State Park Cabins and Campground 0 0 0 0 (7,054,000) 0 0 0 (7,054,000)
Construct Natural Tunnel State Park Cabins and Campground 0 0 0 0 (6,133,000) 0 0 0 (6,133,000)
Construct Occoneechee State Park Cabins 0 0 0 0 (4,550,000) 0 0 0 (4,550,000)
Construct James River State Park Cabins 0 0 0 0 (2,633,000) 0 0 0 (2,633,000)

Total: Office of Natural Resources 0 0 0 0 (20,370,000) 0 0 0 (20,370,000)

Corrections - Central Office
Authorization to Purchase VCE Administrative Building 0 0 0 0 Language 0 0 0 Language
Upgrade Nottoway Wastewater Treatment Plant (Planning) 0 0 0 0 800,633 2,949,367 0 0 3,750,000
Construct Dormitory and Kitchen at Chesterfield 0 0 0 0 (1,772,840) 0 0 0 (1,772,840)
Construct New Housing Unit at Marion 0 0 0 0 (2,576,000) 0 0 0 (2,576,000)
Construct New Housing Unit at Bland (Planning) 0 0 0 0 (1,000,000) 0 0 0 (1,000,000)
Construct Kitchen and Dining Hall at Halifax (Planning) 0 0 0 0 (100,000) 0 0 0 (100,000)

Department of Juvenile Justice 0 0 0
Construct Additional Programming Space at Oak Ridge 0 0 0 0 (3,710,360) 0 0 0 (3,710,360)
Construct Additional Programming Space at Bon Air 0 0 0 0 (1,104,000) 0 0 0 (1,104,000)

Total: Office of Public Safety 0 0 0 0 (9,462,567) 2,949,367 0 0 (6,513,200)

Department of Transportation
NoVA Office Building Lease 0 0 0 0 Language 0 0 0 Language

Central Capital Outlay
Deferred Maintenance 0 0 0 0 49,260,000 0 0 0 49,260,000
Capital Planning & Budgeting Process 0 0 0 0 Language 0 0 0 0
Standrads for Reevaluation of Projects with Supplements 0 0 0 0 Language 0 0 0 0

Total: Central Appropriations 0 0 0 0 49,260,000 0 0 0 49,260,000

Total: Capital Outlay SB 30 3,135,000 16,500,000 34,284,000 53,919,000 (158,200,821) 71,900,367 7,000,000 27,235,170 (52,065,284)

Capital Outlay
Maintenance Reserve Priorities 0 0 0 0 Language 0 0 0 0

General provisions

Central Appropriations

Transportation

Public Safety

Natural Resources
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SB 29 and SB 30
 Capital Outlay Recommendations

 2/19/2006

Nongeneral Fund Nongeneral Fund

Title GF NGF § 9(d) Bonds Total GF NGF § 9(c) Bonds § 9(d) Bonds Total

SB 29 Amendments SB 30 Amendments

Separate Bond Authorizations
SB 159  Replace Mental Health Institutions 3,970,000 0 0 3,970,000 11,286,000 0 0 0 11,286,000
 Convert NOVA Forensics PPEA to Cash for Planning 0 0 0 0 7,396,534 0 0 0 7,396,534
 Convert Hancock Geriatric Center PPEA to Cash 0 0 0 0 22,513,000 0 0 0 22,513,000
 Convert 8th & 9th St PPEA to Cash for Planning 0 0 0 0 16,753,273 0 0 0 16,753,273
 Convert Sexual Predators Facility PPEA to Cash 0 0 0 0 31,594,178 0 0 0 31,594,178
 Convert VSDB PPEA to Cash for Planning 7,320,000 0 0 7,320,000 0 0 0 0 0
Part V $50 Million VCBA Bonds Authorized for Research Facilities 0 0 0 0 Delete Language 0 0 0 0

Total: Separate Bond Authorizations 11,290,000 0 0 11,290,000 89,542,984 0 0 0 89,542,984

GRAND TOTAL: Capital Outlay 14,425,000 16,500,000 34,284,000 65,209,000 (68,657,837) 71,900,367 7,000,000 27,235,170 37,477,700
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Capital Outlay - Special Projects Subcommittee Item 468.20 #1s

Technology FY 04-05 FY 05-06
Virginia Information Technologies 
Agency

$0 $471,788 GF

Language:
Page 148, following line 13, insert:
"468.20. 
Fund Sources: General ."

"1-21.10 Enterprise Applications Public-Private Partnership Project Office

468.20 Public/Private Partnership (74700)................... $0    $471,788

Administrative and Support Services (747xx)  ................$0  $471,788

Enterprise Architecture Development Services (74703)..$0  $0

Fund Sources: General.............. $0    $471,788

Authority: Title, Chapter, Article , Code of Virginia. 

A.1. The amounts provided in the subprogram Administrative and Support Services
shall be expended for the Enterprise Applications Public-Private Partnership Project
Office.  The Project Office shall be headed by a Director, selected by the Governor to
serve under a six-year contract.  The Project Office Director shall be a state employee
however his position shall not be considered an agency head for purposes of 4-6.00
of this act.  The Information Technology Investment Board shall review and approve
the Director’s qualifications prior to finalizing the contract.  The Director shall report
directly to the Governor.

2. The Project Office Director shall have all the powers necessary to direct the
Commonwealth's efforts to modernize central administrative systems through the
Enterprise Applications Public-Private Partnership.  Specifically, the Director shall:
(a) have authority to hire staff necessary to support the Project Office and such
employees shall be considered state employees except such positions shall be
restricted to the life of the partnership project. (b) develop an implementation strategy
with milestones, deliverables and funding requirements for presentation and approval
of the Information Technology Investment Board and Governor, (c) plan, coordinate,



monitor and control individual agency involvement, (d) prioritize efforts to ensure the 
implementation strategy is executed as planned and approved, (e) monitor 
development efforts and provide reports to the Governor, the Information 
Technology Investment Board, and the Chairmen of the House Appropriations and 
Senate Finance Committees, as requested.

3.a. All Executive Department agencies and institutions shall comply with the
directives and requirements established by the Director.

b. The Project Office Director shall report unacceptable agency cooperation to the
affected Cabinet Secretary and to the Governor's Chief of Staff, and Chairmen of the
House Appropriations and Senate Finance Committees.  The Chief of Staff may
direct the Project Office to assume responsibility for the management of an agency's
enterprise applications related work for the period of time considered necessary by
the Project Office Director.

c. For agencies whose enterprise applications management efforts are the
responsibility of the Project Office, the Project Office shall have responsibility for
operational decisions relative to the enterprise applications efforts.

4. Legislative, Judicial, Independent agencies, and institutions of higher education
shall work cooperatively with the Project Office Director to ensure the successful
completion of the Enterprise Applications Public-Private Partnership activities.

5. The Director shall make reports no less than quarterly as follows: (i) to the
Governor and Chairmen of the House Appropriations and Senate Finance
Committees on major aspects of the Partnership, including status of funding needs,
areas of risk, and major problems and implications, (ii) to the Information
Technology Investment Board that compare actual performance to the milestones,
deliverables and funding in the approved implementation strategy.

B. The amounts provided in the subprogram Enterprise Architecture Development
Services shall be expended to support the Enterprise Applications Master Services
Interim Agreement between the Commonwealth of Virginia and CGI-AMS, pending
approval of the comprehensive agreement by the Information Technology Investment
Board, to perform the following activities: (1) for each business process (a) document
the system requirements, recommended solutions, and an implementation plan for
review and approval by the Governor and the Information Technology Investment
Board, (b) identify existing policy and statutory conflicts that are impediments to the



recommended solution and a plan for managing those conflicts, and also (2) work 
towards enhanced collections and cost recoveries above current baselines through 
specific management agreements with involved agencies with the appropriate 
approval of the Attorney General.  Work on enhanced collections and recoveries shall 
not process if they commit the Commonwealth to expanding or significantly altering 
any existing federal or state program without the review and approval of the 
Governor and General Assembly.

C. The amounts appropriated in this item shall be held in the Virginia Technology
Infrastructure Fund as established by § 2.2-2023 of the Code of Virginia and shall
only be available for the purpose of this item after approval of their use by the
Information Technology Investment Board.

1. The Project Office Director shall prepare a budget of administrative cost for the
Information Technology Investment Board to review and consider providing such
amount does not exceed the amount appropriated in this item.  The Information
Technology Investment Board shall review and approve the budget and therefore
release the funds for such use.  The Project Office Director shall prepare and submit
quarterly reports to the Information Technology Investment Board of how the Project
Office Director is spending these funds.  No funds may be expended for this project
except as specifically appropriated in this item.

2. Within subprogram Enterprise Architecture Development Services the Project
Office Director shall prepare and submit a budget for each business process and other
activities in accordance with paragraph B of this item.  The budget shall include the
amount, if any, of salary and other costs that participating agencies will incur for their
involvement in the business process and activity as set forth in paragraph A.2. The
Information Technology Investment Board shall review and approve the budget for
each business process and other activity and therefore release the funds for such use.
The Project Office Director shall prepare and submit quarterly reports to the
Information Technology Investment Board of how the Project Office Director is
spending these funds.

D. Moneys resulting from enhanced collections and cost recoveries pursuant to Item
B.2. shall be held in the Virginia Technology Infrastructure Fund as established by §
2.2-2023 of the Code of Virginia.  Except for amounts appropriated and held in the
Fund as described in Item C, no moneys shall be used for additional work on
Enterprise Applications Public Private Partnership activities without the approval of
the Information Technology Investment Board, who shall inform the Governor, the
Chairmen of House Appropriation, House Finance and Senate Finance Committees of



the anticipated use.  The Information Technology Investment Board shall inform any 
vendor that these additional funds are subject to review and approval by the General 
Assembly.

E. The Department of Planning and Budget shall not take any administrative actions
to reduce these amounts without notification to the Chairmen of House Appropriation
and Senate Finance Committees.

F. No funds shall be used from this item to pay any costs incurred before July 1, 2006
related to the Enterprise Applications Master Services Agreement dated December
30, 2005.
Total for Enterprise Applications Public-Private
Partnership Project Office....................................$0    $471,788
Fund Sources: General.................. $0    $471,788"

Explanation: 
(This amendment provides $471,788 GF the second year to create the Enterprise 

Applications Public-Private Partnership Project Office to oversee the Enterprise 
Applications Public-Private Partnership.  Funding for the partnership's initial 
activities is provided ion SB 30.)

Capital Outlay - Special Projects Subcommittee Item C-3.10 #1s

Administration
Department Of General Services Language

Language:
Page 177, line 30, insert:
Page 177, line 30, insert:
"C-3.10 New Construction: Renovation of the 9th Street Office 
Building  and Replacement of the 8th and 9th Street Office Buildings 
Building (17091)

1. By July 1, 2005, or as soon thereafter as practical, the Governor
shall prepare a plan for development of certain state-owned property
bounded by 8th, 9th, Grace and Broad Streets in the City of
Richmond, which shall consider the Commonwealth’s needs for office
and parking facilities at the Seat of Government.

a. The plan shall set forth all feasible options for the real property and



improvements known as the 8th and 9th Street State Office Buildings, 
including those presented by a professional assessment of the 
historical and architectural worth of these structures or any aspects of 
them.

b. The plan shall consider a consolidation of office space in the
Capitol Square complex for the purpose of relocation and/or
co-locations of state office space from offices currently leased from
private sources.

c. The plan shall consider alternative disposition of any existing
building not essential to this purpose, which may include, but need
not be limited to, the sale or lease of the 8th Street Office Building at
fair market value as set forth by a licensed appraisal completed
according to prevailing professional standards and practices.  In such
case the proceeds of such sale shall, upon appropriation, be applied to
the cost of the project as further set forth in this Item.

d. Preparation of the plan provided for in this Item, or any part
thereof, may be supported from funds provided from non-state
sources.

2. Upon release of the plan described in paragraph 1 of this Item the
Governor is authorized to enter into a comprehensive agreement with
a private entity pursuant to The Public-Private Education Facilities
and Infrastructure Act of 2002 (§ 56-575.1 et seq. of the Code of
Virginia), or such other agreement as he determines proper and
cost-beneficial to the Commonwealth, as otherwise provided for in
this Item.

3. The improvements authorized in this Item may include up to a 620
vehicle parking deck, estimated to cost up to $23.7 million, more or
less, and up to a 450,000 net square foot office building estimated to
cost $94.0 million, more or less.

4. Any agreement or agreements developed pursuant to this Item may
include, but need not be limited to, the temporary transfer of the
state-owned real property described herein, provided that ownership
of the real property, and any improvements thereto, shall be retained



by the Commonwealth as may seem prudent and cost-beneficial.
1. a. The Department of General Services shall enter into an interim
agreement under the Public-Private Education Facilities and
Infrastructure Act of 2002 (§ 56-575.1 et seq. of the Code of
Virginia) to provide:
b. Architectural and engineering work up through production of
final working drawings for renovation of the 9th Street Office
Building and replacement of the 8th Street Office Building, as
described in paragraph 2 of this Item,
c. Demolition of the 8th Street Office Building.  The contract for
such demolition shall be entered into no later than June 30, 2006
and the demolition work begun no later than August 1, 2006, and
d. Such ancillary services as may be necessary to complete the work
authorized in this item.

2. The architectural and engineering work provided for in paragraph
1, of this Item, shall provide working drawings and detailed cost
estimates for:
a. Renovation and expansion of the 9th Street Office Building into
an office building of approximately 193,000 gross square feet for
continued use by the Commonwealth, and
b. Construction of a new office building on Broad Street between
8th Street and 9th Street, which shall be used primarily as an office
building for the Commonwealth, but may provide for limited
commercial and retail space on the first floor.  This structure shall
be designed to provide approximately 375,000 gross square feet with
approximately 270 on-site parking spaces, which would utilize
approximately 111,000 gross square feet of this total.
c. The total cost for both the renovation of the 9th Street Office
Building and the new office building on Broad Street is estimated at
$139,610,605.

3. That portion of the design work provided for in paragraph 2, of
this Item, that is related to the use of the renovated 9th Street Office
Building and the new office building on Broad Street as temporary
office space for the Legislative Branch of government shall be carried
out in co-operation with representatives of each legislative agency.

5. The General Assembly determines that time is of the essence in
making available the facilities described herein, and the Department



of General Services is directed to initiate the project as soon as 
practical following the enactment of this chapter.

6. The Governor shall a) report periodically to the Chairmen of the
Senate Finance and House Appropriations Committees on the plans
and status of this project for their review and comment, and b)
provide the final, full appropriation for this project in his budget
submission to the 2007 session of the General Assembly.  The cost of
the on-site parking may be borne by the state employee parking fund
only if such parking spaces will be routinely made available to the
general state workforce on a continuing basis after work on the
General Assembly Building is completed.

7. It is anticipated that sufficient general fund appropriations or
Virginia Public Building Authority bond authorization will be
provided in future fiscal years to cover all phases of the project as
specified in the final contract."

Explanation: 
(This amendment deletes obsolete text contained in Chapter 951, and provides for 

architectural and engineering work through working drawings, and related support 
costs accociated with replacement of the 8th Street Office Building and renovation of 
the 9th Street Office Building.)

Capital Outlay - Special Projects Subcommittee Item C-7.90 #2s

Education: Elementary & 
Secondary

FY 04-05 FY 05-06

Virginia School For The Deaf And 
The Blind At Staunton

$0 $7,320,000 GF

Language:
Page 179, line 10, insert:
"C-7.90. New Construction: Consolidation 
of the Schools for the Deaf, Blind and 
Multi-disabled

$7,320,000

Fund Sources: General $7,320,000".
Page 179, line 10, insert;
"1. The public-private partnership entered into pursuant to the provisions of Chapter 
951, Item 136, paragraph D. of the 2005 Acts of Assembly is continued, subject to 



the conditions set out in this Item. 

2. Notwithstanding other provisions of the Code of Virginia, the residential programs
of the Virginia School for the Deaf and the Blind at Staunton and the Virginia School
for the Deaf, Blind and Multi-disabled at Hampton shall be consolidated into one
school on the campus of the Virginia School for the Deaf and the Blind at Staunton.
The Department of General Services is authorized to enter into a interim agreement
for an amount not to exceed $7,320,000 to plan for the necessary renovations,
additions and new facility construction at the Staunton campus up through the
working drawing stage.  The total cost of this project is not to exceed $61.5 million.
The Department of General Services shall develop a plan for disposing of buildings
and property no longer necessary for special education purposes. The Department of
General Services shall work with the City of Staunton and the Department of Historic
Resources when considering proposals that may transfer ownership to or establish
long-term leases with private entities. The properties shall be conveyed with
appropriate historic easements at fair market value with the proceeds reverting to the
general fund to offset the cost of construction of the new facility.

3. The Department of Education shall assist with the coordination with appropriate
local entities for the transition of services to a regional day program in the Hampton
Roads area by no later than June 30, 2008. The Department of General Services, in
conjunction with the Board of Education may, with the Governor's approval, convey
the current Hampton campus to an appropriate nonprofit or public entity in Hampton
Roads to facilitate these services. In addition, the Department of Education shall
provide appropriate technical assistance to regional special education programs and
school divisions statewide. The Department of General Services shall develop a plan
for disposing of buildings and property no longer necessary for special education
purposes in the City of Hampton. The Department of General Services shall work
with the City of Hampton and the Department of Historic Resources when
considering proposals that may transfer ownership to or establish long-term leases
with private entities. The properties shall be conveyed with appropriate historic
easements at fair market value with the proceeds reverting to the general fund to
offset the cost of construction of the new facility referenced in paragraph 2, of this
item.".

Explanation: 
(This amendment provides $7.3 million GF to produce architectural and 

engineering drawings for consolidation of the residential programs of the Virginia 
School for the Deaf and the Blind at Staunton and the Virginia School for the Deaf, 
Blind and Multi-disabled at Hampton into one school on the campus of the Virginia 



School for the Deaf and the Blind at Staunton.  In addition, authorizes the 
conveyance of the current Hampton campus to a regional day program in Hampton 
Roads. This amendment implements SB 676.)

General Government Subcommittee Item C-137 #1s

Health And Human Resources
Department Of Mental Health, 
Mental Retardation And Substance 
Abuse Services

Language

Language:
Page 188, line 11, strike "Not set out."
Page 188, line 11, insert:
"New Construction:  Construct Permanent Facility for Sexually Violent Predator 
Program (16974)

The Department of Mental Health, Mental Retardation and Substance Abuse 
Services, with the concurrence of the Secretary of Health and Human Resources, is 
hereby authorized to design and construct, or permit the design and construction of, a 
permanent facility for the Sexually Violent Predator Program on state-owned 
property identified by the Department.  The Department is authorized to enter into a 
comprehensive agreement pursuant to the Public-Private Partnership Educational 
Facilities and Infrastructure Act of 2002 for the design and construction of the 100 
bed  facility at a total cost not to exceed $31,594,178 .  The comprehensive agreement 
shall provide for an operating or capital lease agreement, the term of which shall not 
exceed 20 years, or financing through the Virginia Public Building Authority in a 
principal amount not to exceed $33 million. The details of the financial arrangement 
shall be provided in writing to the Chairmen of the House Appropriations and Senate 
Finance Committees at least 15 days prior to the Department entering into the 
comprehensive agreement.

Explanation: 
(This amendment authorizes the Department of Mental Health to enter into a 

comprehensive agreement for construction of a Sexually Violent Predator facility. 
An amendment to SB 30 provides $31.6 million GF for this purpose.)

General Government Subcommittee Item C-139.10 #1s

Health And Human Resources
Department Of Mental Health, Language



Mental Retardation And Substance 
Abuse Services

Language:
Page 188, line 11, strike "Not set out."
Page 188, line 11, insert:
"New Construction: Replace Hancock Geriatric Treatment Center (17140)

The Department of Mental Health, Mental Retardation and Substance Abuse 
Services, with the concurrence of the Secretary of Health and Human Resources, is 
hereby authorized to design and construct, or permit the design and construction of, a 
replacement facility for the existing Hancock Geriatric Treatment Center to be 
located on state-owned property at Eastern State Hospital.  The Department is 
authorized to enter into a comprehensive agreement pursuant to the Public-Private 
Partnership Educational Facilities and Infrastructure Act of 2002 for the design and 
construction of the facility at a total cost not to exceed $22,513,000 . under a capital 
lease agreement, the term of which shall not exceed 20 years, or by financing through 
the Virginia Public Building Authority or other appropriate mechanism for a 
principal amount not to exceed $23 million.

Explanation: 
(This amendment authorizes the Department of Mental Health to enter into a 

comprehensive agreement for construction replacement for the Hancock Geriatric 
Center.  An amendment to SB 30 provides $22.5 million GF for this purpose.)

General Government Subcommittee Item C-139.30 #1s

Health And Human Resources FY 04-05 FY 05-06
Department Of Mental Health, 
Mental Retardation And Substance 
Abuse Services

$0 $3,970,000 GF

Language:
Page 188, line 17, strike "$0" and insert "$3,970,000".
Page 188, line 41, following "facility" strike "under a capital lease"
Strike   lines 42 to 46.
Page 188, line 41, following "facility" insert:
 "at a total cost not to exceed $81 million."

Explanation: 
(This amendment provides $4.0 million GF to produce architectural and 



engineering plans for construction of a replacement for Western State Hospital, in 
Staunton.)



Capital Outlay - Special Projects Subcommittee Item 426.10 #1s

Technology FY 06-07 FY 07-08
Enterprise Applications 
Public-Private Partnership Project 
Office

$5,293,908 $9,293,908 GF

Language:
Page 362, following line 49, insert:
"426.10. $5,293,908 $9,293,908
Fund Sources: General $5,293,908 $9,293,908."

"1-121.10 Enterprise Applications Public-Private Partnership Project Office

426.10 Public/Private Partnership (74700)................... $5,293,908    $9,293,908

Administrative and Support Services (747xx)  ................$1,887,152  $1,887,152

Enterprise Architecture Development Services (74703)..$3,406,756  $7,406,756

Fund Sources: General.............. $5,293,908    $9,293,908

Authority: Title, Chapter, Article , Code of Virginia. 

A.1. The amounts provided in the subprogram Administrative and Support Services
shall be expended for the Enterprise Applications Public-Private Partnership Project
Office.  The Project Office shall be headed by a Director, selected by the Governor to
serve under a six-year contract.  The Project Office Director shall be a state employee
however his position shall not be considered an agency head for purposes of 4-6.00
of this act.  The Information Technology Investment Board shall review and approve
the Director’s qualifications prior to finalizing the contract.  The Director shall report
directly to the Governor.

2. The Project Office Director shall have all the powers necessary to direct the
Commonwealth's efforts to modernize central administrative systems through the
Enterprise Applications Public-Private Partnership.  Specifically, the Director shall:
(a) have authority to hire staff necessary to support the Project Office and such
employees shall be considered state employees except such positions shall be
restricted to the life of the partnership project. (b) develop an implementation strategy
with milestones, deliverables and funding requirements for presentation and approval



of the Information Technology Investment Board and Governor, (c) plan, coordinate, 
monitor and control individual agency involvement, (d) prioritize efforts to ensure the 
implementation strategy is executed as planned and approved, (e) monitor 
development efforts and provide reports to the Governor, the Information 
Technology Investment Board, and the Chairmen of the House Appropriations and 
Senate Finance Committees, as requested.

3.a. All Executive Department agencies and institutions shall comply with the
directives and requirements established by the Director.

b. The Project Office Director shall report unacceptable agency cooperation to the
affected Cabinet Secretary and to the Governor's Chief of Staff, and Chairmen of the
House Appropriations and Senate Finance Committees.  The Chief of Staff may
direct the Project Office to assume responsibility for the management of an agency's
enterprise applications related work for the period of time considered necessary by
the Project Office Director.

c. For agencies whose enterprise applications management efforts are the
responsibility of the Project Office, the Project Office shall have responsibility for
operational decisions relative to the enterprise applications efforts.

4. Legislative, Judicial, Independent agencies, and institutions of higher education
shall work cooperatively with the Project Office Director to ensure the successful
completion of the Enterprise Applications Public-Private Partnership activities.

5. The Director shall make reports no less than quarterly as follows: (i) to the
Governor and Chairmen of the House Appropriations and Senate Finance
Committees on major aspects of the Partnership, including status of funding needs,
areas of risk, and major problems and implications, (ii) to the Information
Technology Investment Board that compare actual performance to the milestones,
deliverables and funding in the approved implementation strategy.

B. The amounts provided in the subprogram Enterprise Architecture Development
Services shall be expended to support the Enterprise Applications Master Services
Interim Agreement between the Commonwealth of Virginia and CGI-AMS, pending
approval of the comprehensive agreement by the Information Technology Investment
Board, to perform the following activities: (1) for each business process (a) document
the system requirements, recommended solutions, and an implementation plan for
review and approval by the Governor and the Information Technology Investment



Board, (b) identify existing policy and statutory conflicts that are impediments to the 
recommended solution and a plan for managing those conflicts, and also (2) work 
towards enhanced collections and cost recoveries above current baselines through 
specific management agreements with involved agencies with the appropriate 
approval of the Attorney General.  Work on enhanced collections and recoveries shall 
not proceed if they commit the Commonwealth to expanding or significantly altering 
any existing federal or state program without the review and approval of the 
Governor and General Assembly.

C. The amounts appropriated in this item shall be held in the Virginia Technology
Infrastructure Fund as established by § 2.2-2023 of the Code of Virginia and shall
only be available for the purpose of this item after approval of their use by the
Information Technology Investment Board.

1. The Project Office Director shall prepare a budget of administrative cost for the
Information Technology Investment Board to review and consider providing such
amount does not exceed the amount appropriated in this item.  The Information
Technology Investment Board shall review and approve the budget and therefore
release the funds for such use.  The Project Office Director shall prepare and submit
quarterly reports to the Information Technology Investment Board of how the Project
Office Director is spending these funds.  No funds may be expended for this project
except as specifically appropriated in this item.

2. Within subprogram Enterprise Architecture Development Services the Project
Office Director shall prepare and submit a budget for each business process and other
activities in accordance with paragraph B of this item.  The budget shall include the
amount, if any, of salary and other costs that participating agencies will incur for their
involvement in the business process and activity as set forth in paragraph A.2. The
Information Technology Investment Board shall review and approve the budget for
each business process and other activity and therefore release the funds for such use.
The Project Office Director shall prepare and submit quarterly reports to the
Information Technology Investment Board of how the Project Office Director is
spending these funds.

D. Moneys resulting from enhanced collections and cost recoveries pursuant to Item
B.2. shall be held in the Virginia Technology Infrastructure Fund as established by §
2.2-2023 of the Code of Virginia.  Except for amounts appropriated and held in the
Fund as described in Item C, no moneys shall be used for additional work on
Enterprise Applications Public Private Partnership activities without the approval of
the Information Technology Investment Board, who shall inform the Governor, the



Chairmen of House Appropriation, House Finance and Senate Finance Committees of 
the anticipated use.  The Information Technology Investment Board shall inform any 
vendor that these additional funds are subject to review and approval by the General 
Assembly.

E. The Department of Planning and Budget shall not take any administrative actions
to reduce these amounts without notification to the Chairmen of House Appropriation
and Senate Finance Committees.

F. No funds shall be used from this item to pay any costs incurred before July 1, 2006
related to the Enterprise Applications Master Services Agreement dated December
30, 2005.
Total for Enterprise Applications Public-Private
Partnership Project Office....................................$5,293,908    $9,293,908
Fund Sources: General.................. $5,293,908    $9,293,908"

Explanation: 
(This amendment provides $5.3 million GF the first year and $9.3 million GF the 

second year to create the Enterprise Applications Public-Private Partnership Project 
Office to oversee the Enterprise Applications Public-Private Partnership and fund the 
partnership's initial activities.)

Capital Outlay - Special Projects Subcommittee Item C-7.10 #5s

Administration FY 06-07 FY 07-08
Department Of General Services $16,753,273 $0 GF

Language:

"C-7.10.  $16,753,273
Fund Sources: General $16,753,273".
Page 426, line 4, insert:
"C-7.10 New Construction: Renovation of the 9th Street Office Building and 
Replacement of the 8th Building (17091)

1. a. The Department of General Services shall enter into an interim agreement under
the Public-Private Education Facilities and Infrastructure Act of 2002 (§ 56-575.1 et
seq. of the Code of Virginia) to provide:
b. Architectural and engineering work up through production of final working
drawings for renovation of the 9th Street Office Building and replacement of the 8th



Street Office Building, as described in paragraph 2 of this Item,
c. Demolition of the 8th Street Office Building.  The contract for such demolition
shall be entered into no later than June 30, 2006 and the demolition work begun no
later than August 1, 2006, and
d. Such ancillary services as may be necessary to complete the work authorized in
this item.
e. The cost of this interim agreement shall not exceed the $16,753,273 provided in
this item.
2. The architectural and engineering work provided for in paragraph 1, of this Item,
shall provide working drawings and detailed cost estimates for:
a. Renovation and expansion of the 9th Street Office Building into an office
building of approximately 193,000 gross square feet for continued use by the
Commonwealth, and
b. Construction of a new office building on Broad Street between 8th Street and 9th
Street, which shall be used primarily as an office building for the Commonwealth, but
may provide for limited commercial and retail space on the first floor.  This structure
shall be designed to provide approximately 375,000 gross square feet with
approximately 270 on-site parking spaces, which would utilize approximately
111,000 gross square feet of this total.
c. The total cost for both the renovation of the 9th Street Office Building and the
new office building on Broad Street is estimated at $139,610,605.

3. That portion of the design work provided for in paragraph 2, of this Item, that is
related to the use of the renovated 9th Street Office Building and the new office
building on Broad Street as temporary office space for the Legislative Branch of
government shall be carried out in co-operation with representatives of each
legislative agency.

5. The General Assembly determines that time is of the essence in making available
the facilities described herein, and the Department of General Services is directed to
initiate the project as soon as practical following the enactment of this chapter.

6. The Governor shall a) report periodically to the Chairmen of the Senate Finance
and House Appropriations Committees on the plans and status of this project for their
review and comment, and b) provide the final, full appropriation for this project in his
budget submission to the 2007 session of the General Assembly.  The cost of the
on-site parking may be borne by the state employee parking fund only if such parking
spaces will be routinely made available to the general state workforce on a continuing
basis after work on the General Assembly Building is completed.



7. It is anticipated that sufficient general fund appropriations or Virginia Public
Building Authority bond authorization will be provided in future fiscal years to cover
all phases of the project as specified in the final contract."

Explanation: 
(This amendment provides $16,753,273 GF for architectural and engineering 

work through working drawings, and related support costs accociated with 
replacement of the 8th Street Office Building and renovation of the 9th Street Office 
Building.)

Capital Outlay - Special Projects Subcommittee Item C-247.10 #1s

Health And Human Resources FY 06-07 FY 07-08
Department Of Mental Health, 
Mental Retardation And Substance 
Abuse Services

$2,944,000
$0

$0
$0

GF
NGF

Language:
Page 446, following line 21, insert:
"C-247.10. Planning: Southeastern Virginia 
Training Center

$2,944,000

Fund Sources: General $2,944,000".
The Department of Mental Health and Mental Retardation is authorized to plan for 
the replacement of the Southeastern Virginia Training Center at an estimated cost of 
$55,375,000."

Explanation: 
(This amendment authorizes $2.9 million GF for the Department of Mental Health 

to plan for replacement of the Southeastern Virginia Training Center.)

Capital Outlay - Special Projects Subcommittee Item C-247.10 #2s

Health And Human Resources FY 06-07 FY 07-08
Department Of Mental Health, 
Mental Retardation And Substance 
Abuse Services

$4,622,000
$0

$0
$0

GF
NGF

Language:
Page 446, following line 21, insert:
"C-247.10. Planning: Central Virginia $4,622,000



Training Center
Fund Sources: General $4,622,000".
The Department of Mental Health and Mental Retardation is authorized to plan for 
the replacement of the Central Virginia Training Center at an estimated cost of 
$94,372,000."

Explanation: 
(This amendment authorizes $4.6 million GF for The Department of Mental 

Health  to plan for replacement of the Central Virginia Training Center.)

Capital Outlay - Special Projects Subcommittee Item C-247.10 #3s

Health And Human Resources FY 06-07 FY 07-08
Department Of Mental Health, 
Mental Retardation And Substance 
Abuse Services

$3,720,000
$0

$0
$0

GF
NGF

Language:
Page 446, following line 21, insert:
"C-247.10. Planning: Eastern State Hospital $3,720,000
Fund Sources: General $3,720,000".
The Department of Mental Health and Mental Retardation is authorized to plan for 
the replacement of the Eastern State Hospital at an estimated cost of $59,715,000."

Explanation: 
(This amendment authorizes $3.7 million GF for The Department of Mental 

Health  to plan for replacement of the Eastern State Hospital.)

Capital Outlay - Special Projects Subcommittee Item C-247.10 #4s

Health And Human Resources FY 06-07 FY 07-08
Department Of Mental Health, 
Mental Retardation And Substance 
Abuse Services

$31,594,178 $0 GF

Language:
Page 458, following line 28, insert:
"C-247.10. New Construction: Sexually 
Violent Predator Facility

$31,594,178

Fund Sources: General $31,594,178".
"New Construction:  Construct Permanent Facility for Sexually Violent Predator 



Program (16974)

The Department of Mental Health, Mental Retardation and Substance Abuse 
Services, with the concurrence of the Secretary of Health and Human Resources, is 
hereby authorized to design and construct a permanent facility for the Sexually 
Violent Predator Program on state-owned property identified by the Department.  The 
Department is authorized to enter into a comprehensive agreement pursuant to the 
Public-Private Partnership Educational Facilities and Infrastructure Act of 2002 for 
the design and construction of the 100 bed facility at a total cost not to exceed 
$31,594,178.  "

Explanation: 
(This amendment provides $31.6 million GF to produce for construction of a 100 

bed Sexually Violent Predator facility.)

Capital Outlay - Special Projects Subcommittee Item C-247.10 #5s

Health And Human Resources FY 06-07 FY 07-08
Department Of Mental Health, 
Mental Retardation And Substance 
Abuse Services

$22,513,000 $0 GF

Language:
Page 458, following line 28, insert:
"C-247.10. New Construction: Replace 
Hancock Geriatric Treatment Center  
(17140)

$22,513,000

Fund Sources: General $22,513,000".

The Department of Mental Health, Mental Retardation and Substance Abuse 
Services, with the concurrence of the Secretary of Health and Human Resources, is 
hereby authorized to design and construct a replacement facility for the existing 
Hancock Geriatric Treatment Center to be located on state-owned property at Eastern 
State Hospital.  The Department is authorized to enter into a comprehensive 
agreement pursuant to the Public-Private Partnership Educational Facilities and 
Infrastructure Act of 2002 for the design and construction of the facility at a total cost 
not to exceed $22,513,000. 

Explanation: 
(This amendment provides $22.5 million GF for construction of a replacement for 

the Hancock Geriatric Treatment Center.)
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